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I Background
Several pieces of clay tile have fallen and others have become dislodged on the top portion of the
southwestern clay tile silo. To prevent further spalling of the clay tiles from the upper 5 feet of

this silo, grout shall be placed where the clay tiles have fallen. A wrap shall be placed around
the upper 5 feet of the silo to prevent any loosened tile or pieces of tile from falling.

. References

A Drawing 3679-1 - Feed Silos. U.S. Atomic Energy Commission. Fernald. Ohio. by W.B.
Neill Company.

B. Tile Silo Grout Specification, Section 04100, Revision 1.
C. Tile Silo Wrap Specification, Section 04155, Revision 0.

D. Health and Safety Plan for the Plant | Ore Silos, Removal Action 13, dated August 1992,
Revision 1.

. Scope
The intent ot this work scope is to describe the work required for the following tasks:

A. Install grout on approximately the top 3 feet of the southwestern tile silo where pieces
of clay tile have fallen off.

B. Remove by hand only completely loose or broken tiles and fill that associated cavity with

grout.
C. [f appropriate, block out locations where lifting beams. which are to be used to lift the

concrete caps, will be located.
D. [nstall a wrap around the upper 5 feet of the southwest silo (F2-26).

E. Wrap cutting and/or removal at the time the silo tiles are to be removed.
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In addition. the construction subcontractor shall supply all necessary personnel including
supervisors, materials. tools, temporary utilities. and equipment to accomplish the work. The
construction subcontractor shall submit a detailed work plan describing the resource types and
quantities required to perform the work. This work plan must be approved by FERMCO pﬁor

to starting work.

The work plan shall be in sufficient detail to describe methods used for lifting personnel. surface
preparation. grout installation, wrap instailation, wrap cutting and/or removali, and health and
safety measures. The construction subcontractor shall coordinate work with the FERMCO
Construction Manager. The work plan shall include a schedule broken down into weekly
increments. The schedule shall be resource loaded with personnel positions. identify types and

quantities of equipment. materials. and utilities required.

IV. Health and Safety

The construction subcontractor shall employ and implement safe and properiv planned work
practices.  Predicated on the fact that personnel will be working from elevated work
areas/platforms. visual and audio means of communication must be available at all times for
personnel performing the tasks. Although the Health and Safety Plan is referenced in Section If.
the construction subcontractor is specifically cautioned that monitoring, personal protective
equipment. work site safety requirements. and contingency plans must be strictly adhered to.

V. Schedule
A FERMCO Issues Request for Quotation (Later)
B. Construction Contractor Submits Proposal 5 Davs trom ftem A)
C. FERMCO Issues Notice to Proceed (Plus 7 Days trom Item A)
D. Construction Contractor [ssues Detailed (Plus 15 Days trom item A)

Work Plan and Submittals for Equipment
and Material Required per the
Specifications. This work plan must be
approved by FERMCO prior to starting
-work. C

E. Construction Contractor Cofﬁbletes Grbut |
and Wrap Installation 5 Days After Receipt
of Approval for ftem D above.
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VI. Submittals
A. Work Plan.
B. .. Grout Material. -

C. Wrap Material.
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